

1 BILL NO. S-87-09-36

2 SPECIAL ORDINANCE NO. S-257-87

3 AN ORDINANCE approving Change Order
4 No. 1, Res. 6083-87, State Blvd. -
5 N. Clinton to Spy Run, with Rieth-
6 Riley Construction Company, Inc.,
in connection with the Board of
Public Works and Safety of the
City of Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1, Res. 6083-87, State
10 Blvd. - N. Clinton to Spy Run, with Rieth-Riley Construction
11 Company, Inc., in connection with the Board of Public Works and
12 Safety, for:


13 this Change Order is necessary
14 to show reflection of quantities
15 used on the project and add quanti-
16 ties to extend decel lane west
17 of Clinton on State Street to speed
up movement of eastbound traffic.
Also to add items 35 to 41 to the
conyract;

18 involving a net increase of Five Thousand Eight Hundred Sixty-One
19 and 47/100 Dollars (\$5,861.47), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof, and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27
28 
Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31
32 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Salvino
seconded by E. Stier, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 9-22-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salvino
seconded by E. Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	_____	_____	_____	<u>✓</u>	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 259-87
on the 13th day of October, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 14th day of October, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of October,
1987, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

77-111-20
9/9/87

Change Order No. 1
Project No. 10,453
Name of Project State Blvd. - N. Clinton to Spy Run

Resolution No. 6083-87
Board Order No. 131-82
Date 8/31/87

To: Rieth-Riley Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				8,255.40	
Total Increase					14,116.87
Net (Decrease) (Increase) Contract Price					5,861.47

The sum of \$ 5,861.47 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 109,727.30
Current Contract Price Adjusted by Previous Change Order	\$ 0
New Contract Price Including this Change Order	\$ 115,588.77

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mark A. Riley (Chief ~~Est.~~ Engineer) Date 8/31/87

Accepted by: Alan Kussel (Contractor) Date 9/1/87

Approved by: Gu (City Engineer) Date 9-1-87

Approved by: [Signature] (Owner) Date 9-9-87

[Signature]

Attested by: Karen A. Gochenou Date 9-9-87

Change Order No.	1
Resolution No.	6083-87
Board Order No.	131-82

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show reflection of quantities used on the project and add
quantities necessary to extend decel lane west of Clinton on State Street to speed up
movement of eastbound traffic. Also to add items 35 through 41 to the contract.
2. Will proposed change alter size of the project? Yes X No
If yes, explain:
3. Affect on operation and maintenance cost of this project: NO

Donald Niedermeyer
Donald Niedermeyer, Project Engineer

PROJECT: STATE BLVD. - N. CLINTON TO SPY RUN

RES. NO: 6083-87

CONTRACTOR: REITH-RIL

CONTRACT COST ANALYSIS

DATE: 8-25-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE		TOTAL COST ACTUAL	TOTAL COST PLAN
					DECREASE	INCREASE		
1.	Common Excavation	1184	1230	5.00	0.00	230.00	6150.00	\$5,920.00
2.	Building Demolition & Disposal	1	1	1800.00	0.00	0.00	1800.00	\$1,800.00
3.	Concrete Removal	1300	1420	3.65	0.00	438.00	5183.00	\$4,745.00
4.	Curb Removal	1021	1200	2.00	0.00	358.00	2400.00	\$2,042.00
5.	Concrete Center Curb Type C	130	130	44.25	0.00	0.00	5752.50	\$5,752.50
6.	Concrete Curb Type II-B	1060	1052	9.25	74.00	0.00	9731.00	\$9,805.00
7.	Concrete Sidewalk 4"	3485	4875	2.15	0.00	2988.50	10481.25	\$7,492.75
8.	Concrete Sidewalk, Wingwalk, Ramp	1490	1167	2.40	775.20	0.00	2800.80	\$3,576.00
9.	Conc. Pavement for Alley Approach	50	66.45	35.00	0.00	575.75	2325.75	\$1,750.00
10.	Conc. Pavement for Commercial Dr Approach B"	30	50.55	35.00	0.00	719.25	1769.25	\$1,050.00
11.	Asphalt Base No. 50 990 #/SY	960	1015.45	20.35	0.00	1128.41	20664.41	\$19,536.00
12.	Asphalt Binder #9 220#/SY	565	307.4	21.50	5538.40	0.00	6609.10	\$12,147.50
13.	Asphalt Surface Type "B" 110#/SY	285	285.75	25.75	0.00	19.31	7358.06	\$7,338.75
14.	Tree Removal 6" - 10"	4	3	150.00	150.00	0.00	450.00	\$600.00
15.	Tree Removal 18" - 30"	3	5	250.00	0.00	500.00	1250.00	\$750.00
16.	Tree Removal 30" - 48"	3	0	500.00	1500.00	0.00	0.00	\$1,500.00
17.	Top Soil	122	148.12	11.70	0.00	305.60	1733.00	\$1,427.40
18.	Fine Grade, Seed, Fertilize, Mulch	739	1245	0.60	0.00	303.60	747.00	\$443.40
19.	Catch Basin Type I-C (Incl. Backfill)	4	4	1400.00	0.00	0.00	5600.00	\$5,600.00
20.	R.C.P. CI IV 12" (Incl. Backfill)	168	173	24.00	0.00	120.00	4152.00	\$4,032.00
21.	Castings Adjust to Grade	7	8	165.00	0.00	165.00	1320.00	\$1,155.00
22.	Structures Removed	5	5	400.00	0.00	0.00	2000.00	\$2,000.00
23.	Backfill for structures & Pipe Removed	50	86	17.00	0.00	612.00	1462.00	\$850.00
24.	Bulkheads	2	2	200.00	0.00	0.00	400.00	\$400.00
25.	Thermoplastic Line White 6" Lane & Crosswalks	1350	1382	0.60	0.00	19.20	829.20	\$810.00
26.	Thermoplastic Line 6" Yellow Centerline	1900	1537	0.60	217.80	0.00	922.20	\$1,140.00

27.	Thermoplastic Line Removal	450	450	0.70	0.00	0.00	315.00	\$315.00
	Crosswalks							
28.	Thermoplastic Line 24" White	70	70	2.20	0.00	0.00	154.00	\$154.00
	stop bars							
29.	Thermoplastic Word "ONLY"	7	7	50.00	0.00	0.00	350.00	\$350.00
30.	Thermoplastic Left Turn Arrow	7	7	45.00	0.00	0.00	315.00	\$315.00
31.	Keep Right Sign (R4-7) on 12'	2	2	80.00	0.00	0.00	160.00	\$160.00
	Galvanized Sign Post							
32.	Stop Here on Red (RI-D-6) Sign	1	1	70.00	0.00	0.00	70.00	\$70.00
33.	Traffic Signal Work (by others)	0	0	0.00	0.00	0.00	0.00	\$0.00
34.	Maintenance of Traffic	1	1	4700.00	0.00	0.00	4700.00	\$4,700.00
35.	Additional Inlet	0	1	650.00	0.00	650.00	650.00	\$0.00
36.	Curbing	0	50	15.00	0.00	750.00	750.00	\$0.00
37.	Asphalt Base	0	64.97	40.70	0.00	2644.28	2644.28	\$0.00
38.	Asphalt Binder	0	16.05	43.00	0.00	690.15	690.15	\$0.00
39.	Asphalt Surface	0	7.96	51.50	0.00	409.94	409.94	\$0.00
40.	Stone #53	0	17	17.00	0.00	289.00	289.00	\$0.00
41.	Unclassified Excavation	0	15.88	12.65	0.00	200.88	200.88	\$0.00

TOTALS:	\$8,255.40	\$14,116.97	\$115,588.77	\$109,727.30
---------	------------	-------------	--------------	--------------

DIFFERENCE:	\$0.00	\$5,861.47	\$5,861.47	\$0.00
-------------	--------	------------	------------	--------

TITLE OF ORDINANCE Change Order #1 for Res. 6083-87, State Blvd. - N. ClintonDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 for Res. 6083-87, State Blvd. -

N. Clinton to Spy Run, is necessary to show reflection of quantities
used on the project and add quantities to extend decel lane west of
Clinton on State Street to speed up movement of eastbound traffic.
Also to add items 35 to 41 to the contract. Rieth-Riley is the Con-
tractor. Rieth-Riley is the Contractor

J87-09-36

EFFECT OF PASSAGE Show reflection of quantities used & add quantities to
extend decel lane.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$5,861.47

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-09-36

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 Res. 6083-87, State Blvd. - N. Clinton to Spy Run, with
Rieth-Riley Construction Company, Inc., in connection with the
Board of Public Works and Safety of the City of Fort Wayne,
Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Samuel J. Talarico

SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury

JANET G. BRADBURY
VICE CHAIRPERSON

PAUL M. BURNS

James S. Stier

JAMES S. STIER

Charles B. Redd

CHARLES B. REDD

CONCURRED IN 10-13-87

SANDRA E. KENNEDY
CITY CLERK